

GÅRDANLÆGSAKTIVITET status 1. juni 2006

J.nr.		Forhandlings- start	Skønnede udgifter i 1.000 kr.			Forslag i TMU	Offentligheds- periode	Endelig i TMU	Fysisk igangsætning	Aflevering af anlæg
			I forslag	Efter udbud	Under anlæg					
131	Classensgade	29-08-1996	15.000			10-12-2001	23-01-02 - 20-03-02	08-05-02	25-02-2004	4.kvt.06
538	Jellinggade	12-01-2004	1.700	1.745	1.960	02-06-2004	09-06-04 - 06-09-04	06-10-2004	16-06-2005	20-12-2005
945	Visbygade	27-10-2004	2.100	2.104	2.231	23-02-2005	02-03-05 - 27-04-05	01-06-2005	27-09-2005	05-04-2006
311	Saxogade	25-08-2004	2.900	2.964	3.024	12-01-2005	02-02-05 - 30-03-05	20-04-2005	11-10-2005	18-04-2006
1367	Lauravej	15-09-2004	4.600	4.427	4.829	02-02-2005	09-02-05 - 06-04-05	01-06-2005	29-08-2005	30-05-2006
234	Tycho Brahes Alle	29-03-2004	6.100	4.878	5.425	24-11-2004	30-11-04 - 25-01-05	23-02-2005	17-10-2005	2.kvt.06
587	Holtegade	07-08-2001	2.100	1.967	2.015	20-04-2005	11-05-05 - 06-07-05	10-08-2005	29-03-2006	3.kvt.06
500	Bjelkes Alle	10-01-2005	3.300	3.500	3.546	01-06-2005	08-06-05 - 05-09-05	05-10-2005	27-04-2006	3.kvt.06
531	Nøjsomhedsvej	23-11-2004	5.600	6.504	6.522	18-05-2005	25-05-05 - 22-08-05	21-09-2005	15-05-2006	4.kvt.06
306	Sætersdalgade	15-12-2004	4.900	5.739	5.739	28-04-2005	06-09-05 - 01-11-05	07-12-2005	29-05-2006	4.kvt.06
606	Hallandsgade	15-06-2005	2.400			09-11-2005	15-11-05 - 10-01-06	08-02-2006	2.kvt.06	3.kvt.06
471	Dovregade	06-09-2005	2.000			11-01-2006	14-02-06 - 11-04-06	10-05-2006	3.kvt.06	4.kvt.06
874	Nyborggade	04-10-2005	2.400			08-02-2006	15-02-06 - 12-04-06	10-05-2006	3.kvt.06	4.kvt.06
943	Kingosgade	16-06-2004	2.800			22-02-2006	01-03-06 - 26-04-06	17-05-2006	2.kvt.06	4.kvt.06
249	Serbiensgade	17-03-2005	1.500			07-09-2005	13-09-05 - 08-11-05	07-12-2005	4.kvt.06	1.kvt.07
966	Mølle Alle	01-09-2005	2.800			19-04-2006	26-04-06 - 21-06-06	3.kvt.06	3.kvt.06	1.kvt.07
389	Ourogade	16-02-2006	2.500			2.kvt.06		3.kvt.06	4.kvt.06	1.kvt.07
122	Frederiksborggade	20-03-2006				3.kvt.06		4.kvt.06	1.kvt.07	2.kvt.07
819	Svenskelejren	22-03-2006				3.kvt.06		4.kvt.06	1.kvt.07	2.kvt.07
167	Rosenvængets Alle	04-05-2006				3.kvt.06		4.kvt.06	1.kvt.07	2.kvt.07
1238	Søren Nordbys Alle	02-05-2006				3.kvt.06		4.kvt.06	1.kvt.07	2.kvt.07
300	Englandsvej	2.kvt.06				4.kvt.06		1.kvt.07	2.kvt.07	3.kvt.07
1368	Vigerslev Alle	2.kvt.06				4.kvt.06		1.kvt.07	2.kvt.07	3.kvt.07
1308	Sønderborggade	3.kvt.06				1.kvt.07		2.kvt.07	2.kvt.07	3.kvt.07
1391	Slangerupgade	3.kvt.06				1.kvt.07		2.kvt.07	2.kvt.07	3.kvt.07

Byggeri & Bolig - Grønne Gårde 1. juni 2006